

MEETING AGENDA



Molonglo Development Update

Simon Tennent, Suburban Land Agency

Transport Canberra and City Services

Ken Marshall, City Services Sarah Taylor-Dayus, Transport Canberra Ian McGlinn, Transport Canberra Stephen Alegria, City Services

MVCF Update

Ryan Hemsley, Convenor, MVCF

MLA Address

Opportunity for MLAs to address the community

Questions and Answers Session

MOLONGLO DEVELOPMENT UPDATE



ACT Suburban Land Agency





Suburban Land Agency Update

Simon Tennent, Development Director Molonglo

February 2022



Construction Updates

Coombs Playspace

- 40 per cent complete
- On track for a June 2022 completion
- Naming and grand opening details now being developed

John Gorton Drive Tree Project

- Planting now complete and it is on consolidation
- SLA to go to tender shortly for a 2 year maintenance contract
- SLA in discussions with TCCS and Jemena about planting options over the gas main on the JGD slip road (Gurstin Street to Harold White Av).

North Coombs Pond and Path Link

- Completed!
- Path link now connects Coombs to Denman Prospect under John Gorton Drive







Coombs & Wright Village & Block 10, Section 63 Wright update

- Village Stage 1 Tender is now closed
- Strong interest from Industry to deliver the village vision
- Stage 2 Tender about to be released to successful developers from Stage 1
- Successful developers to be announced in August 2022 and construction likely to commence in mid 2023.
- SLA about to go out to a separate tender for the associated offsite works. Package includes: road re-alignment, Coombs Park upgrades and the Coombs Community Activity Centre
- Block 10, Section 63 has been sold to Arcare Aged Care for aged care housing



ACT Government Suburban Land Agency

Coombs Block 3, Section 17

- Government is considering part of the site being reserved for a residential eating disorder facility
- SLA currently awaiting advice on this and the release of the rest of the site.




ACT Government Suburban Land Agency

Molonglo Critical Infrastructure Projects

Enabling projects for Whitlam and future Molonglo 3 suburbs

- High Voltage Electrical Relocation Project
 - o Commenced
- Odour Mitigation Project
 - o In planning
- Deep Creek Dam Project
 - o In planning








ACT Government Suburban Land Agency

8

Whitlam Update



Whitlam Local Centre


- 1.8 hectare site in Whitlam Stage 3
- Opposite future school site.
- Vision of a distinctive mixed-use precinct that embodies best practice in contemporary design.
- Will offer commercial, community and potentially residential use, along with a generous public realm providing places for people to connect.



ACT Government Suburban Land Agency 10

Get involved & have your say in the future Whitlam Local Centre

- We are seeking your input on the values, aspirations and priorities for the future Local Centre
- You will help to shape a place brief for the Whitlam Local Centre which will guide future development for the site
- First workshop online this Monday 28 February
 7-8pm
- Video, survey, share images, youth design ideas.
- Go to: yoursayconversations.act.gov.au/whitlamlocal-centre



ACT Government Suburban Land Agency

Thank you





Q&A SESSION



ACT Suburban Land Agency



TRANSPORT AND CITY SERVICES



Transport Canberra and City Services



Q&A SESSION



ACT Transport Canberra and City Services



MVCF UPDATE LATEST NEWS



Molonglo Group Centre





Draft concept plan currently open for public comment

Feedback can be provided to: epsdd.molongloplanning@act.gov.au





Interested participants can complete the EOI booking form at: mvcommunityforum.org.au

Coombs Childcare Centre



A development application has been lodged for a
 59-place childcare centre in North
 Coombs



MEMBERS OFTHE LEGISLATIVE ASSEMBLY



Q&A SESSION



THANK YOU

Next public meeting 24 March 2022

